

TranSMART Pro Alliance Timeline

- ✓ Requirements refinement meeting (Nangle) - 4/20
- ✓ Vendor co-creation workshop - Hyve (O'Hara) - 4/26
- Vendor co-creation workshop - Deloitte (O'Hara) - TBD
- Updated Vendor Proposals (O'Hara) - 24 hours prior to vendor selection meeting
- Vendor selection meeting (Elliston) - 4/28 (scheduled)
- Draft governance document (Elliston) - 4/29
- Draft alliance agreement - collaborators and foundation (Elliston) - 4/29
- Draft contract with vendor - legal terms (Johnson) - 4/29
- Agreements signed between Collaborators and Foundation (Elliston) - May 1
- Contract refinement meetings with selected vendor (Team) - May 2-13
- Scope of work finalized and vendor contract signed (O'Hara) - May 16
- Face to face meeting and project kickoff (O'Hara) - May 18-25¹
- Phase I deliverables (Alliance) - TBD by vendor/collaborators
- Phase II deliverables (Alliance) - TBD by vendor/collaborators
- Release process begins (Foundation) - 10/2016
- 17.1 Production Release (Foundation) - 4/2017

¹ Weekly project team meetings 6/2016 through 4/2017 (vendor Project Manager)